
1/20/2015

1

System Testing 
Regulation 
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APD – Advance Planning Document

APDU – Advance Planning Document Update

FFP – Federal Financial Participation

FNS – Food and Nutrition Service

IAPD – Implementation Advance Planning 
Document

UAT – User Acceptance Testing
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Acronyms used in this module:

You are here…
 APD Overview

Planning APD

Implementation APD

RFPs and Procurement

APD Updates

System Testing Regulation

Getting to Go Live

Project Management
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Learning Outcomes
After completing this module, learners will know:

What a Test Plan should contain

 Documentation to be submitted to FNS for        
UAT  

 Documentation to be submitted to FNS for 
Pilot Testing 
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System Testing Regulation

 Food, Conservation, and Energy Act of 2008 
(Farm Bill) requires states to adequately test 
before and after implementation of a new 
system to include FNS evaluation of Testing 
Data before the Secretary can approve the 
system to be implemented more broadly.

 FNS Published a Final Rule on January 2, 
2014, to require System Testing

5

System Testing
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 Effective March 3, 2014, new requirements 
for system testing were implemented

 State Agencies are now required to provide to   
FNS:

 A Test Plan
 Results of User Acceptance Testing (must receive 

FNS concurrence before expanding to Pilot)
 Results of Pilot Testing (must receive FNS 

concurrence before expanding to Statewide 
Implementation) 



1/20/2015

3

System Testing Impact
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 FNS expects Minimal Impact on workload

 Most State Agencies already include testing in 
the overall Project Management and Risk 
Management planning process.  

What Should be Included in 
a Test Plan?
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 Type of Testing to be Performed, such as:

 Unit testing
 Integration testing
 Performance testing
 End‐to‐End testing
 User Acceptance testing
 Regression testing 

What Should be Included in 
a Test Plan?
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 Organization of the Test Team and associated 
responsibilities 

 Specify number and skill sets of staff to include 
Program staff, development and/or integrator 
staff, and quality assurance staff. 

 Identify who is responsible for testing 
management and oversight

 Itemize testing software, equipment, workstation 
and testing facilities
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What Should be Included in 
a Test Plan?
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 Testing Schedule to include, at a minimum, 
following milestones: 

 Pre‐testing validation of functional requirements
 Accepting system for UAT
 Training on system and test procedures
 UAT timeframe
 UAT testing results (FNS approval required)
 System acceptance for pilot implementation and 

testing

What Should be Included in 
a Test Plan?
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 In addition, the plan should also address:

 Pilot testing results (FNS approval required)
 System acceptance for implementation and 

Statewide roll‐out
 Statewide roll‐out
 Warranty period

What Should be Included in 
a Test Plan?

12

 Acceptance testing methodology.  Acceptance 
testing is the point at which the State agency 
“accepts” the system.  The Plan should describe the 
methodology for:

 Functional requirements testing
 Error condition handling and destructive testing
 Security testing
 Recovery testing
 Controls testing
 Stress and throughput performance testing
 Regression testing 
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What Should be Included in 
a Test Plan?
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 Go/No‐Go Criteria 

 Criteria should be specific and measurable

 Include actual test results that need to be met

 Identify staff responsible for verifying criteria and 
has authority to make the go/no‐go decision

What Should be Included in 
a Test Plan?
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 Contingency Plans

 Address steps to be taken in response to an excessive 
failure rate or “no‐go” decision.  Examples include
 delaying or revising staffing plans
 rescheduling training
 adjusting  pilot plans
 redeploying of testing resources such as space, staff, 

servers, equipment
 Identify who has authority to activate contingency 

procedures and how the decisions will be made
 Demonstrate the State is prepared to adjust  and 

continue testing when necessary 

When Should the Test Plan 
be Submitted?
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 Preliminary test plan should be submitted in 
the initial IAPD

 Final test plan at least 60 days before testing 
begins

 Test results throughout the testing phase
 Test plan does not require formal FNS 

approval
 FNS will review test plan to ensure testing 

processes and methodologies are adequate
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What Does the State have to 
Submit for FNS Approval?
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 Documentation of the results of UAT must be 
submitted for FNS approval before a State can 
proceed from UAT to Pilot.

 Documentation of the Pilot test results must 
also be submitted to FNS for approval before 
the system can be implemented more broadly 
and to continue Federal funding.

What Should UAT 
Documentation Contain?
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 Itemization of testing goals achieved, such as:

 Number of test scenarios completed
 Total universe of defects found by severity level 
 Number of defects resolved by severity level and 

successfully regression tested
 Number of defects outstanding by severity level

What Should UAT 
Documentation Contain?
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 Results of conversion test runs
 Status of interface testing
 Results of system security testing
 Other pertinent readiness issues such as 

network, facility, equipment, training
 Go/No‐Go decision with justification of 

decision to either move forward or delay 
project
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What Should Pilot 
Documentation Contain?
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 Itemization of pilot testing goals in process or 
achieved, such as:

 Number of cases processed in new system
 Total universe of defects going into pilot by 

severity level
 Number of new defects by severity level 
 Number of defects by severity level resolved and 

regression tested
 Number of defects outstanding by severity level

What Should Pilot 
Documentation Contain?
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 Results of conversion to pilot
 Management strategy for post‐conversion 

clean‐up required
 Assurance by interface partners they are 

satisfied with functionality of interfaces
 Other pertinent readiness issues such as 

network, facility, equipment, training
 Go/No‐Go decision with justification of 

decision to either move forward to full 
implementation or delay project

Testing Regulation

 Changes the due date of an APDU

To the expiration of FFP (= the date of the 
last approved APD)
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• 90 DAYS

• AFTER
FROM

• 60 DAYS

• PRIOR
TO
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Testing Regulation

 Specifies that the threshold for service 
agreements applies to federally aided public 
assistance programs, rather than SNAP alone.

 Provides clarification and updates which have 
occurred since it was last updated in 1996.
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Review ‐ Learning Outcomes
After completing this module, learners will know:

What a Test Plan should contain

 Documentation to be submitted to FNS for 
UAT  

 Documentation to be submitted to FNS for 
Pilot Testing 
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Your next goal…
 APD Overview

Planning APD

Implementation APD

RFPs and Procurement

APD Updates

System Testing Regulation 

Getting to Go Live

Project Management
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An engraved invitation from FNS Handbook 901
www.fns.usda.gov/apd
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