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ATTENDEES 

  Region Name Present Region Name Present 

NAFDPIR *Tod Robertson - Seminole  Southwest/Southeast *Anna Sterner - Muscogee (Creek)  

Midwest/Northeast 
*Kris Schwiderson - Bay Mills  

Western Edward Bean for *Greg Nothstine - 
ANTHC  

 

Midwest/Northeast *Joe Van Alstine - LTBB  Western *AC Sanchez - Coeur d’Alene  

Mountain Plains *Brook Black - Spirit Lake  FNS *Linda Munday  

Mountain Plains *Connie Thompson - Crow Creek  FNS *Dennis Sullivan  

Southwest/Southeast *Elliott Sarracino - Acoma  FNS *Mike Baker  

Southwest/Southeast *Sam Spang - Sac and Fox     

  * Committee Members 
 

I. Welcome 

II. Acquisition Update 

CACI, the WBSCM contactor, is conducting the procurement of the software platform for the 
new AIS.  The procurement is currently targeted for completion in June or July and the 
development of the new AIS should begin shortly afterwards. 

III. Site Survey Discussion 

FNS Regional Office staff will assist in the collection of the site survey data for each 
FDPIR program. 

IV. Phased Release Plan Discussion 

We discussed the phased development approach for the new AIS based on distribution 
methods.  The plan is to start with the simplest case – manual issuance with a single warehouse 
and no tailgating.  The next phases would add support for store concept, then multi-warehouse, 
and then tailgates.  Details of the business process supported in each phase were discussed and 
provided in a Power Point presentation. 

V. Requirements Development  Discussion 

Detailed requirements will be defined and validated in collaboration with the AIS 
Committee.   
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VI. Open Forum Discussion 
Dashboards. A dashboard feature is desired in the new AIS.  This feature will be 
documented and defined in further detail and prioritized for inclusion in the new AIS. 
 
Email orders.  The Coeur d’Alene FDP emails participants a form to make their food 
package selections, once completed participants scan it and email it back.  It is desired 
to automate this process allowing participants to email their food package selections 
without the need for scanning.  This feature will be documented and prioritized for 
inclusion in the new AIS and will likely fit when Enterprise Content Management (ECM) 
features are introduced. 
 
Gain a better understanding of ANTHC operations.  At a future date, discussions 
regarding the operations of ANTHC will be scheduled for FNS and CACI to gain a better 
understanding of the unique aspects of the program. 
 
NAFDPIR.  A face-to-face AIS Committee meeting at NAFDPIR is not planned at this time.  
An update from the Committee is currently scheduled during the general session on 
Tuesday, June 12th. 
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ACTION ITEMS 

Action Item Person Responsible Due Date 

site survey FNS Regional Office staff in coordination with 
the designated AIS Committee members 

Target Completion:  
May 18, 2018 

 

NEXT MEETING 

Date Time 

To be scheduled for a date in July 2018 unless 
we need to schedule a meeting sooner 

3:30 PM Eastern Time 
2:30 PM Central Time 
1:30 PM Mountain Time 
12:30 PM Pacific Time 
11:30 AM Alaska Time 

 


